

**Vision:**

To enable Amerindians to secure their lands and natural resources in order to facilitate sustainable social and economic development.

**Strategic Objectives:**

- To address demarcation process and issue land titles for Amerindian Villages that submit requests.
- Increase access to existing and alternative mechanisms for resolving land titling issues.
- Revised communication strategy, including a handbook describing the process of demarcation and titling and the social and economic impacts of secure land tenure.
- Institutional Sustainability of Amerindian land Titling

**Works Completed for the Reporting Period by Output**

**Demarcations/Investigations/Absolute Grants (Output 1) Report by Surin Sukhai-Surveyor)**

- Continued to transfer of Information from GLSC survey list to ALT Land Data Format in Excel which will provide the basis for an ALT database. All Titled villages in the country (80 % Completed).
- Continued to provide copies of revised descriptions where applicable to Research Officer.
- Continued to work on maps for the updated boundaries of St. Ignatius Ext, Chinoweing, Ext, Shea Ext, Micobie Ext, Tuseneng Ext, Shulinab Ext.

**Grievance Redress Mechanism (Output 2)**

- Continued to review transcribed meetings from audio for the villages of submitted by the Research Assistant.
- Continue to provide oversight to the compilation of investigative reports by the Research Assistant.
- Continue to followed-up with the Procurement Officer MOAA relative to the bid document sent to tender board awaited.
- Finalized the TOR for the recruitment of a Consultant to provide **Mediation training within Region 7 & 8 indigenous communities**

**Communications (Output 3)**

- Continue to provide support in the form of copies of revised descriptions where applicable to Research Officer.
- Continue to work on maps for the updated boundaries of St. Ignatius Ext, Chinoweing Ext, Shea Ext, Micobie Ext, Tuseneng Ext, Shulinab Ext.
- Work on the AWP 2021
- Work on Procurement Plan 2021
- **Output Two:**
  - Research Officer will continue to draft investigative reports, transcribing minutes from village ALT consultations.
  - Planning to engage in training of land administrators as soon as the AWP is approved.
  - Work on AWP 2021
- **Output Three:**
  - Follow-up with MOAA procurement officer concerning Bid doc submitted
  - Work on AWP 2021
- **Admin PMU:**
  - Liaise with UNDP and GLSC regarding clarity on “Administrative Cost”
  - Work on AWP 2021
  - Meet with GLSC new management concerning demarcations
  - Work on Procurement Plan 2021
  - Preparation in anticipation of the delayed PROJECT Board Meeting
  - Presentation of the AWP 2020 to the Project Board.
  - Continue to address Audit queries based on the action plan 2020
  - General Admin Activities

<b>Challenges</b>
-------------------

- Project Board Meeting postponed hence the APW 2020 is still to be approved
- Disputes are not being reported by villages thereby making the GRM irrelevant in respect to solving disputes.
- Covid pandemic disrupted the momentum of the ALT Project activities.

Issues	Actions Taken	Status	Intervention Required
Delay in Tender Board approval to secure a consultant to conduct training in Mediation for 15 Land Administration Personnel	Repeated follow up with Procurement Officer (MOAA). Bid document was submitted since February 2020 to the Procurement Officer.	Inquiries with the Procurement Officer revealed that the bid document could not be located at TB. Resubmission of bid	Ministerial Intervention required

	view to filling this vacancy in 2020	should be given due attention so that the ALT can realize its objectives within realistic time frame.	
ALT Bank Account operationalization delayed	Based on favourable HACT (harmonized approach to cash transactions) report, and financial challenges encountered during field missions ALT was allowed a separate account. Actions towards operationalization was fiercely pursued. However, a change in PS required a change in signatories.	The CA acted on submissions towards the change in signatories. Awaiting finalization to uplift deposit and cheque books.	Issue resolved to an extent
Triangulation of information /data specific to investigation, demarcation and absolute grants proved to be a challenge	The Project Manager never shared pertinent information/data with the Coordinator. Even when he resigned, ALT information was handed to the Surveyor.	The Surveyor shared a spreadsheet with the PC and this information is currently being used to substantiate figures associated with demarcations, investigations, and absolute grants.	PC and team to work together to unravel ALT information

**Submitted By: Mildred Akpan (Programme Coordinator, ALT PMU)**

**Date: November 3, 2020**