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I. Output Assessment
	Output (extract output from AWP for reporting period)
	Indicators (extract indicators for Outputs being reported on as recorded in AWP)
	Quarterly Target (s)
(extract from AWP)
	Results Achieved (per output for the reporting period. This should include a description of targets achieved in the quarter)
	Delivery Rate (actual expenditures/Disbursement received)*100
	Challenges (state difficulties encountered in implementing activities)
	Risks & Issues (check risk and issues log and report on risk encountered during the quarter)

	
	
	Q =  2
	
	
	
	

	Output 1.
OUTPUT 1.
Land titles issued and demarcation process completed for all Amerindian villages that submit requests
	Indicators: 1.1:  
- Number of Investigations based on requests for Absolute Grants(-0 Full investigations,5 Investigation Revisits, Bethany , St Monica, Red Hill, Karrau, Hotoquai )



-Number of Technical Meetings resulting in decisions- 8
-Number of Requests For Absolute Grants Submitted to Cabinet-0

Indicators 1.2
Number of agreements signed between GLSC and MOIPA for Cadastral Surveys-1
Number of Village maps produced certified by Sworn Land Surveyors -1
(Demarcation for new applications)
	
Activity Result 1.1 Absolute Grants For 35 Village extensions and New Villages.


1.1.1 Consultations and verifications on applications conducted, preparation of revised Investigation Reports format and preparation of Special provisions Plans to facilitate Activity results.














1.1.2 Complete Training in Ethics for Surveyors and Teams going into villages, understanding of intercultural issues, gender based approach to ALT.

1.1.3. Notifications placed in newspapers and official gazette and completion of process for issuance Absolute Grants (35) Repatriation of reports and GLSC plans/maps to stakeholders.










Specific Targets to achieve 1.1.3 ( issuance of Absolute grants)
· Completion of documentation for 9 villages and communities requesting Absolute Grants, includes (Investigations, revisits and Reports)




· Completion of 9 Technical meetings resulting in decisions.





























· Preparation and Submission of  documentation  for the  approval of Absolute Grants- 4 villages  












Activity 1.2  Demarcation-COT issued for 11 Villages 

1.2.1 Conduct consultations with communities for demarcation and pre demarcation visits.

Specific targets
· Complete Pre- demarcation visits to 2 Villages

· Written consent for demarcation of 2 villages obtained. 
















1.2.2 Procure equipment and other needed capacities and conduct cadastral surveys , includes human resources equipment, transportation, fuel, subsistence, materials, admin costs for 7 surveys (LOA’s to provide details) 

Specific breakdown of targets:

· LOA’S Demarcation signed between MOIPA AND GLSC for 2 villages


· Complete Cadastral Surveys in 2 villages.

( under 1.2.2)
Conduct GPS Training For Amerindian Communities
Prepare manual on the use of GPS for identification, relocation and maintenance of boundary






1.2.3 Produce Recorded plans showing boundary delimitations in keeping with the governing Acts and procedures for issuance of Cert. Of Title by the Land Registry 
1.2.4 Conduct training on the use of new technologies (drones) for boundary identification and spatial data collection among stakeholders and senior suppliers.


1.2.5 ALT data base development
	





· One verification of application done at Taruka,- Description corrected



· Revised Report format awaiting inputs from specialists to be hired.
· No Special Provisions plans due to none approval of submissions (8 pending Tassarene, Kangaruma, Parabara, Mainstay Ext, Capoey Ext, Mashabo Ext, Eclipse Falls, Rockstone). However work done to prepare other villages is below.
· Awaiting hire of specialist in the field, TORS prepared and Advertisements done.



· Advertisement in gazette -GLSC function for processing Absolute Grants, none approved during the period.
· Reports for 8 villages were repatriated to GLSC, GFC, GGMC,NTC, PAC (Potarinau, Awarawaunau, Red Hill, Hotoquai, Santa Rosa, Lt Kanniballi and Karrau and Nappi) and the villages of Awarawaunau, Sand Creek, Red Hill, Hotoquai, Bethany, St Monica and Karrau all received maps and reports.
· Reports Completed for 8 villages, Potarinau Ext. Lt Kaniballi Ext. Karrau, Ext, Red Hill Ext, Hotoquai Ext, Awarawaunau Ext, Santa Rosa Ext, Nappi ext. 
· Investigation Revisits completed to 5 villages- Bethany Ext, St Monica Ext, Red Hill Ext, Hotoquai Ext, Karrau Ext


· Technical Meetings to discuss reports were held for 8 villages Potarinau Ext, Lt Kaniballi Ext, Karrau, Ext, Red Hill Ext, Hotoquai Ext, Awarawaunau Ext, Santa Rosa Ext, Nappi ext. Various decisions relative to each application were made Nappi- Write PAC on encumbrance, GLSC to check on status of area, Second request to be dealt with separately and revisit needed to assess occupancy, Potarinau- Revisit needed report lacks certain details, GLSC to determine land availability, Lt Kanaballi- Revisit needed to clarify description, Red Hill- Revisit to share report discuss encumbrances, Hotoquai-Revisit to discuss second request for ext, share report, discuss encumbrances, Awarawaunau- revisit needed based on second request, Santa Rosa- revisit to share report and findings, discuss encumbrances.

· St Monica, Red Hill and Hotoquai are better positioned to advance due to compromises made on encumbrances during revisits. 












· None, No early consent was given for demarcation during the period.






· One recent consent. Four village meetings to obtain consent for Demarcation were held at Kamarang, Waramadong, Kambaru and Four Miles. Four Miles agreed. Kambaru pending.



· This entire activity is a GLSC function and LOA’s are done for each village demarcation. The cost sets out a Breakdown of all of the items under the activity.














· One LOA was revised for Paramakatoi due to delays in the surveys. Request for estimate for Four miles made to prepare LOA



· One achieved. Cadastral survey of Paramakatoi completed.

· Nothing done, Awaiting GLSC to prepare manual and conduct training






· Paramakatoi plan in process




· Meeting of technical persons among agencies called, non- attendance caused cancellation, new date being fixed.

· Data sample supplied to consultant, discussions held on nature and type of database requested.

	
	For Output 1






Approval for Absolute Grants for 8 Extensions/ communities still pending. 2years, no approvals






Late approval of Budget delayed hiring of staff




Subject to Approvals also



Late start due to delayed Budget.

















MOIPA’s capacity to accompany team has been a challenge. This has improved in the latter part. Visits to 3 Villages in Upper Mazaruni cancelled due non availability of MOIPA support

GFC and GGMC are still not in possession of the updated maps from GLSC. Sharing of shape files still poses a problem among the agencies.


Time taken to clear overlapping encumbrances and amount affecting delivery












6 Villages in upper Mazaruni has not given consent to date, Awaiting outcome of court matter. 3 more have withheld for various reasons.
Visits to 3 villages cancelled due to unavailability of MOIPA support






















GLSC delay in finalization arrangement.








Most of the agencies claim that they have no experience in drone technology.









	

Delays in project delivery due to the challenges faced.

Late Implementation of 2017 Work plan due to lack of financial resources (non- approval of project budget)

	Output 2.
Increased access to Alternative mechanisms for resolving disputes


	
Number of persons trained with mediation skills for land related disputes.0
Number of resolved land titling disputes that have been referred to trained mediators.0
Number of meetings held between MOIPA, GLSC and other stakeholders on ADR.0
Number of resolved Land Titling disputes and grievances.0
	Activity results 2.2
A cadre of skilled mediators

2.2.1 Conduct cluster workshops on dispute resolution and FPIC in Amerindian villages to develop capacity and generate awareness on indigenous matters

Specific targets
· Complete 1 Regional workshop  on Mediation (50 persons trained)


2.3 Strengthen capacity in ADR on land issues in Guyana

2.3.1 Implement ALT/GRM

· Approve Report of the Representative Platform and Implement Guidelines

· Set up ALT/GRM




 2.3.2 Activate the GLSC /ADR committee access capacity, update TOR’s

2.3.3 Propose a national ADR Strategy in alignment with the purpose of the Land Commission of Guyana

2:3:4 Train Mediators relative to various forms of land issues inclusive of Indigenous issues




	










Deferred until positions are filled and ALT/GRM is set up









· Final report of the ALT Guidelines approved by Board. Circulated to stakeholders 

· TOR’s for positions on ALT/GRM completed
· Advertisements for vacancies for positions on ALT/GRM advertised

· Awaiting set up of ALT/GRM


· Last Quarter

· Training workshop being organised, TOR’s for expert being reviewed. 
	
	







Late Approval of ALT Annual work plan and budget for 2017 caused a delay in implementation of 2017 activities
	








Delay in achieving project objectives

	Output 3.
Revised Communication Strategy, including a handbook describing the process of titling, demarcation and on the social and economic impacts of secure land tenure.































PROJECT MANAGEMENT
	· Number of Communities and villages displaying and understanding of the processes and utilising them to follow up applications for Land title/ Extension.7
· Extent to which revised strategy includes all appropriate and relevant forms of communication on the land titling process.
· Level of understanding of community members of land titling process and community rights, disaggregated by gender and age.



















· Number of new experts recruited to add value to field investigation missions 
· Degree of completeness of investigation reports inclusive of  anthropological, gender  and other relevant information

	
Activity Result 3.1: Detailed information on the land titling process available to stakeholders

3.1.1 Prepare communication materials, including FAQs on Amerindian land titling and demarcation and disseminate information via radio, TV, social media,  etc
.
3.1.2 Conduct visits to Amerindian villages to create awareness on the Land Titling Process/Land Rights
3.1.3 Create awareness on alternative dispute resolution










Activity Result 3.2: FPIC achieved through consultations

3:2:1 Revision of  communication strategy, to include a Cross Cultural approach for ALT process

3.2.2 Implement updated communication strategy and revise handbook on ALT





Activity Result 4.1: Project Management
4.1.1 Project Implementation/ management, including procurement of – 


- Anthropologist/ Sociologist,
 


- Specialists in customary law, 

- Alternative Dispute Resolution Specialist, 




- Agronomist/Forest Engineer, 



- Gender and women’s rights,



 
- Research support officer





· Purchase of equipment relative to new technology (drones)


	






· Judging of Art Competition for ALT Banner  Completed
· All materials have been procured to date
· Broadcast on radio in Lethem commenced
· Successful Workshops held in 7 Villages in Region 2, Bethany, Mashabo, St Monica, Capoey, Mainstay, Akawini, Wakapoa
· Distribution of ALT communication materials continued with flash drives containing audio-visual materials given out to the villages of Red Hill and Hotoquai.





· Planned for next quarter




· Some Materials have been prepared to include FPIC and the current roll out includes a section.

General Project management Activities inclusive of logistics planning, office procurement, vehicle maintenance, Financial management, filing, correspondence , arrangements of meetings
· TOR’s and Specifications for positions have been prepared, vacancy advertised
· Internal search for part time advisor commenced

· TOR’s and Specifications for positions have been prepared, vacancy advertised

· Internal search for part time advisor 


· TOR’s and Specifications for positions have been prepared, vacancy advertised

· TOR’s and Specifications for positions have been prepared, vacancy advertised


Will be done in 3rd Quarter 
	
	










Possibility of some materials becoming irrelevant due to proposed changes to the procedures taking effect that were not envisaged.

 
	










Delay in Implementing Communication Strategy due to late Approval of Budget




	II. Capacity Development (Please explain how project activities have contributed to improving institutional policies, systems, strategies and structures. Give specific example of actions undertaken and the results achieved)

	
The New Guidelines have been tested through revisits to 5 villages, the reports were reviewed, copies were given to the village and all issues affecting the applications were discussed. The villages then made suggestions for the way forward which were all very constructive and obviously based on information that was made available.
Communication workshops were also well received and contributed significantly to villages tested ability to approach discussions in a more objective manner; this is now leading to delayed applications moving forward. Communication strategy being unfolded has contributed significantly towards villagers’ knowledge of the Land Titling process.






	III. Gender Mainstreaming ( how did project serve men and women, identify # of men/women served)

	
There was active participation in all discussions and consultations within the villages and women particularly made very useful contributions especially in terms of issues related to livelihood. Consultations during the Communications workshops have seen active participation by women and men in the workshop activities. 








	IV. Lessons Learnt: (Please describe new understanding or insights gained from project activities that can contribute to improving future project design and implementation. Give specific examples)

	

The current phase of revisits to share information and discuss issues has highlighted the importance of dialogue and exchange of information. Villages are making significant compromises to ensure that the process moves forward. Innovative solutions have also been suggested and the implementation of the new guidelines has been very successful. The newly developed methods have been well received and noted as a vast improvement from the old approach, this they claimed will lead to more trust, less issues and 







	V. Innovative Initiatives: (Please describe new/pioneering actions (internal or external) taken during the year that contributed to the project being effective. Effectiveness here can be taken to mean improving practice or processes that aided positive project achievements).

	

Engaging villages through revisits to areas that have been stalled due to overlapping encumbrances has seen significant progress coming out of suggestions and compromises put forward by the villages themselves. This approach of continuing engagement and sharing of information on the status of applications has been well received and gives the villages the opportunity to share workable solutions. Village’s ability to compromise is a most welcoming development so far. The implementation of the New Guidelines and the Communication Strategy has been very effective and both have the potential of contributing to better project delivery. 
 Perhaps if the communication Strategy was done earlier it would have created a better understanding before the Investigation process. 










	VI. Reports & Publications: (Please describe any reports or publications to which information from this project would have contributed).

	The Report of the Representative Platform provides new guidelines for consultation with Indigenous people and provides a framework for dealing with disputes, this document has been approved and endorsed by the UNDP/MOIPA and Distribution has now begun. Office of the Presidency through Minister of State Joseph Harmon has shown an interest and has since requested and received ten copies of the new guidelines.  Implementation is also on-going.

	










