



Memorandum to: GRIF Steering Committee members, GRIF Trustee, Partner Entity, Executing Agency

From: GRIF Secretariat

Date: November 30, 2022

Subject: Record of Decisions, GRIF, 2022

Dear GRIF Steering Committee members, GRIF Trustee, Partner Entity and Executing Agency,

We would hereby like to confirm the following decision:

- The approval by the GRIF Steering Committee for the interim no-cost extension of the ICT for Hinterland, Poor and Remote Communities Project for six (6) months, extending the project end date to 31<sup>st</sup> May 2023. During this interim extension, the Project Management Unit will continue implementation and a rescoping of the project will be undertaken.

Kind regards,

David Fernandez

GGGI Guyana

On behalf of GRIF Secretariat